

Module 5 - Sprint 6 Summary (Lab 5)

Team and project

- **Project:** Synka - Biosimilar Switch Kit (MVP)
- **Repository:** <https://github.com/basanta2029/synka-biosimilar-switch>
- **GitHub Project board:** <https://github.com/users/basanta2029/projects/7/views/1?pane=issue&itemId=152159775&issue=basanta2029%7Csynka-biosimilar-switch%7C44>
- **Sprint:** Sprint 6
- **Sprint period:** Feb 14, 2026 - Mar 30, 2026
- **Report date:** March 30, 2026

Team members

- Simon Armstrong - Scrum Leader / POC
 - Cameron Carter - Technical Lead
 - Basanta Baral - Backend Developer
 - Sollomon Crowder - Frontend Engineer
 - Destin Gilbert - Frontend Engineer
-

1) Sprint objective

Our goal was to run one full sprint cycle (planning, implementation, and review), keep the GitHub board updated, assign tasks clearly, and show traceability from backlog work to the RTM. We also used AI responsibly on at least two backlog items.

2) Completed and incomplete sprint items

Completed in Sprint 6

Issue	Item	Status	Evidence
#44	[TASK] End-to-End Testing	Done	Closed with all acceptance criteria checked
#51 (3.1.1)	Ghana brand medication list alignment	Done	Sub-issue under #44; validated during testing
#52 (6.1.1)	Sync and API reliability fixes	Done	Sub-issue under #44; validated during testing

Incomplete (open or in progress)

Issue	Item	Board status	Owner
#38	[5.4] SMS Notifications	In Progress	Cameron
#39	[TASK-7.1] Twilio SMS Integration	Open	Team
#40	[US-7.2] Automated SMS Reminders	Open	Team
#45	[5.1] Bug Fixes from Testing	Sprint 6 (To do)	Team
#46	[3.1.1] UI Polish & Error Handling	In Progress	Sollomon, Destin
#47	[8.1] Localization Completion	Sprint 6 (To do)	Destin
#48	[7.3] Documentation	Sprint 6 (To do)	Simon
#49	[4.2] Demo Preparation	In Progress	Simon

3) GitHub board updates and ownership

- We used board columns consistently: **Backlog, Sprint 6, In Progress, Review, Done.**
- Sprint tasks were assigned to owners and tracked by status.
- Priorities and points were used for sprint planning and execution.

4) AI-assisted implementation (required)

We used AI tools responsibly on these two backlog items:

1. **#51 (3.1.1):** Ghana medication list alignment
2. **#52 (6.1.1):** Sync/API reliability fixes

Responsible AI use:

- AI was used for debugging and implementation support.
- No secrets were shared.
- All code changes were reviewed and manually tested before marking as done.

5) Traceability (Backlog -> RTM -> completion)

RTM link

- **RTM (PDF):** docs/Synka_RTM.pdf
- **Public link:** <https://github.com/basanta2029/synka-biosimilar-switch/blob/4a40eee887e738eb3bbb8883169f46f11ed063e5/%20Drafted%20Traceability%20Matrix.pdf>

Traceability crosswalk for Sprint 6 completed work

RTM				
Req	Feature	Backlog item	Issue	Status
R1	F1	End-to-end validation	#44	Done
R3	F3	Ghana medication list alignment	#51 (3.1.1)	Done
R7	F7	Sync/API reliability fixes	#52 (6.1.1)	Done
R8	F8	Dashboard validation in E2E	#44	Done

6) Team collaboration evidence

- Team members had clear ownership on sprint items.
- #44 was completed with shared testing and verification.
- Work was tracked through issues, sub-issues, and board movement.

7) Submission artifacts

- Updated GitHub Project Board: **Completed**
- Sprint Summary (this document): **Completed**
- Updated RTM: **Completed**
- Board screenshots/export: **Completed**

Included screenshots should show:

1. Full board view
2. Done column with #44, #51, #52
3. Expanded #44 view showing both completed sub-issues (#51 and #52)